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Red Mountain Stack Traffic Interchange
ADOT Photo.



Projected Year-End Cash Flow Balances
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Source: ADOT Cash Flow Model for the MAG Regional Freeway & Highway Program, 

July 2013 Certification and January 2017 Certification.

Why did the ending balance change so much?
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Tax Revenues $992,455

Inflation Discount $371,304

Other Income $97,648 

South Mountain Savings $122,000

Other Project Expenses $234,379

Total Change $1,817,786
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2017 Regional Freeway and Highway Program

Construction

$1.77 billion

Programmed Projects

$2.00 billion

Rebalanced Projects

$1.25 billion

Total Program

$5.02 billion
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Regional Freeway and Highway Program – Project IDs
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Next Steps

 Regional Transportation Plan and 

Transportation Improvement 

Program Amendments – to be 

developed this Fall.

 Constant Cash Flow Monitoring – in 

cooperation with ADOT and FHWA 

partners. 

 Quarterly Regional Freeway and 

Highway Program Reporting –

beginning now.
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South Mountain Freeway 

Salt River Bridge Construction
ADOT Photo.



Map ID Corridor Limits Predesign Design ROW/Utility Construction

-- SR-202L Construct New Freeway, I-10/Pecos to I-10/59th Ave Complete 95% Complete 75% Complete Open 12/2019

-- US-60 Thunderbird-Thompson Ranch, Rebuild Intersection Complete Complete Complete Open 12/2017

-- SR-303L I-10 to Van Buren St, Complete Interchange Complete Complete Complete Open 12/2017

1 I-10 SR-85 to Verrado Way, Add Lanes Underway 12/2018

2 I-10 Fairway Dr, New Interchange Complete Underway 4/2018

3 I-10 Sky Harbor West, Rebuild Interchange Underway 12/2024

4 I-10 I-17 Split to SR-202L, Add Lanes Underway 1/2021

9 I-17 Central Avenue Overcrossing Underway Start 10/2017 2/2019

10 I-17 I-10 Split to 19th Ave, Rebuild/Add Lanes Underway 9/2024

12 I-17 Camelback Rd Traffic Interchange, Rebuild Underway Start 3/2019 1/2021

18 I-17 Happy Valley/Pinnacle Peak, Rebuild Complete Underway 1/2018

19 I-17 North of Anthem Way, Add Lanes Underway 1/2020

23 SR-101L I-17 to SR-51, Add Lanes Complete Underway 5/2019

24 SR-101L SR-51 to Pima Rd, Add Lanes Complete Underway 4/2020

27 SR-101L Baseline Rd to SR-202L/Santan, Add Lanes Complete Underway 1/2019

31 SR-202L Lindsay Rd, New Interchange 80% Complete City Lead 3/2021

33 SR-24 Ellsworth Rd to Ironwood Dr, Phase I Complete Underway 1/2019

34 SR-30 SR-303L to SR-202L, Phase I Construction 70% Complete 2/2022

35 SR-303L MC-85 to Van Buren St 70% Complete 2/2021

37 SR-303L Happy Valley Pkwy to Lake Pleasant Pkwy 50% Complete Ready to Start 1/2019

38 SR-85 Warner St Bridge Complete Complete Complete 1/2018

39 US-60 Greenway to Thompson Ranch, Rebuild Frontage Rd Complete 80% Complete 10/2017

41 US-60 Crismon Rd to Meridian Rd, Add Lanes 95% Complete Ready to Start 1/2020
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DRAFT Format – Dates subject to change.

Note:  Missing Map ID numbers indicate no project phase has started.



Action Taken by RC

 Approve the 2016/17 rebalancing 

scenario of the Regional Freeway 

and Highway Program, and to 

incorporate in an amendment 

estimated for action in the fall of 

2017, to the FY 2018-2022 MAG 

Transportation Improvement 

Program, currently in draft format, 

and the 2040 MAG Regional 

Transportation Plan, currently in 

draft format, contingent on a new 

finding of conformity.
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Mini-Stack Traffic Interchange



Regional Freeway and Highway Program – Project IDs
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Bob Hazlett

bhazlett@azmag.gov

602 254-6300
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